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ESTIMATE RUN 09/03/2010

ESTIMATE SUMMARY 11:50:44

CONTID: C17110         ESTIMATE NO: 0010 PROG 2005

PCN: 17110-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 385: IDALIA NORTH AND SOUTH PERCENT TIME:

PROJECT NO: STA3852-013                   

US 385: IDALIA NORTH AND SOUTH

NAME OF ROAD: 385C and 385D

PROJECT COUNTIES: YUMA

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 08/28/2010 DATE TIME STARTED 10/15/2009

6374 S. RACINE CIRCLE DATE LET 06/18/2009 DATE WORK BEGAN

 DATE AWARDED 07/01/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/28/2009 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 10/15/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,216,770.45 PARTICIPATING $ $ 1,103,478.59

AWARD PROJECT AMT: 9,819,194.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -112,885.73

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.61

WORK DAYS

WORK DAYS

80.28%

2,212,440.72

1,103,478.59

990,592.86

990,592.86

$

$

$

$

9,004,329.73

0.00

9,004,329.73

-0.02

9,004,329.71

-147,287.92

0.00

8,857,041.79

0.00

AMOUNT DUE 8,857,041.79 990,592.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 990,592.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

99.5 TIME ALLOW: 154

ORIG TIME ALLOW: 130
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PCN: 17110-BID    ESTIMATE RUN 09/03/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0003 REMOVAL OF HEADWALL 1.000

0.000

202-00015  
 

1.000

EACH

650.00000 650.001.000

0.00

0005 REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 2.000

0.000

202-00023  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

0010 REMOVAL OF PIPE 108.000

0.000

202-00035  
 

108.000

LF  

19.00000 2,052.00108.000

0.00

0015 REMOVAL OF END SECTION 16.000

0.000

202-00037  
 

16.000

EACH

270.50000 4,328.0016.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

2,063.000

202-00240  
 

2,063.000

SY  

4.35000 8,974.052,063.000

8,974.05

0022 *REMOVAL OF ASPHALT MAT (PLANING) 18,417.000

0.000

202-00240  
 

18,417.000

SY  

2.50000 46,042.5018,417.000

0.00

0025 *REMOVAL OF GUARDRAIL TYPE 3 775.000

0.000

202-01130  
 

775.000

LF  

3.35000 2,596.25775.000

0.00

0030 SANDBLASTING 41,156.000

18,291.000

202-05150  
 

78,595.000

SF  

0.25000 14,861.7559,447.000

4,572.75

0035 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 101,148.000

2,542.000

203-00060  
 

103,690.000

CY  

8.85000 917,656.50103,690.000

22,496.70

0040 PROOF ROLLING 0.000

0.000

203-01100  
 

0.000

HOUR

70.00000 0.000.000

0.00

0045 BLADING 485.500

20.000

203-01500  
 

650.000

HOUR

100.00000 50,550.00505.500

2,000.00



CONTID: C17110         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 17110-BID    ESTIMATE RUN 09/03/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 DOZING 149.000

0.000

203-01550  
 

200.000

HOUR

125.00000 18,625.00149.000

0.00

0055 TRUCK 302.500

39.250

203-01580  
 

341.750

HOUR

85.00000 29,048.75341.750

3,336.25

0057 STRUCTURE BACKFILL (FLOW-FILL) 54.000

0.000

206-00065  
 

54.000

CY  

160.00000 8,640.0054.000

0.00

0060 *EROSION LOG (12 INCH) 14,508.000

0.000

208-00002  
 

15,000.000

LF  

3.90000 56,581.2014,508.000

0.00

0065 *EROSION LOG (18 INCH) 180.000

0.000

208-00003  
 

200.000

LF  

6.30000 1,134.00180.000

0.00

0067 SILT FENCE 937.000

0.000

208-00020  
 

937.000

LF  

1.00000 937.00937.000

0.00

0070 *SILT FENCE (REINFORCED) 568.000

0.000

208-00021  
 

568.000

LF  

1.70000 965.60568.000

0.00

0075 *GRAVEL BAG 453.000

0.000

208-00034  
 

453.000

LF  

6.30000 2,853.90453.000

0.00

0080 CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

0.000

EACH

900.00000 0.000.000

0.00

0085 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

0.000

EACH

1,400.00000 0.000.000

0.00

0090 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 175.000

65.500

208-00103  
 

240.500

HOUR

45.00000 10,822.50240.500

2,947.50
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PCN: 17110-BID    ESTIMATE RUN 09/03/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 3.000

0.000

208-00105  
 

20.000

HOUR

90.00000 270.003.000

0.00

0100 EROSION CONTROL SUPERVISOR 110.000

23.000

208-00206  
 

133.000

DAY 

375.00000 49,875.00133.000

8,625.00

0105 RESET MAILBOX STRUCTURE 0.000

0.000

210-00010  
 

14.000

EACH

210.00000 0.000.000

0.00

0110 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

26.000

EACH

257.25000 0.000.000

0.00

0112 RESET GUARDRAIL TYPE 3 250.000

0.000

210-01130  
 

250.000

LF  

20.05000 5,012.50250.000

0.00

0113 RESET END ANCHORAGE 2.000

0.000

210-01200  
 

2.000

EACH

695.00000 1,390.002.000

0.00

0115 *SEEDING (NATIVE) 54.200

0.000

212-00006  
 

65.000

ACRE

294.00000 15,934.8054.200

0.00

0120 *SOIL CONDITIONING 52.900

0.000

212-00032  
 

65.000

ACRE

2,021.25000 106,924.1352.900

0.00

0125 *MULCHING (WEED FREE HAY) 40.000

0.000

213-00002  
 

130.000

ACRE

273.00000 10,920.0040.000

0.00

0130 *FLEXIBLE GROWTH MEDIUM 0.000

0.000

213-00009  
 

0.000

ACRE

2,200.00000 0.000.000

0.00

0135 *MULCH TACKIFIER 9,750.000

0.000

213-00061  
 

26,000.000

LB  

2.00000 19,500.009,750.000

0.00
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PCN: 17110-BID    ESTIMATE RUN 09/03/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 *SOIL RETENTION BLANKET (PLASTIC) 2,977.000

0.000

216-00035  
 

2,977.000

SY  

5.05000 15,033.852,977.000

0.00

0145 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 71,624.000

0.000

216-00042  
 

80,000.000

SY  

1.40000 100,273.6071,624.000

0.00

0150 AGGREGATE BASE COURSE (CLASS 6) 593.000

0.000

304-06007  
 

593.000

CY  

40.85000 24,224.05593.000

0.00

0155 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 0.000

0.000

304-07009  
 

2,347.000

TON 

10.70000 0.000.000

0.00

0160 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") 

135,572.000

13,456.000

310-00608  
 

149,028.000

SY  

2.30000 342,764.40149,028.000

30,948.80

0165 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(8-12") 

24,978.000

755.000

310-00610  
 

28,853.000

SY  

2.35000 60,472.5525,733.000

1,774.25

0170 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 326.870

0.000

403-00720  
 

400.000

TON 

157.50000 51,482.03326.870

0.00

0175 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 355.420

1,720.150

403-33741  
 

4,874.000

TON 

93.45000 193,962.022,075.570

160,748.02

0180 *EMULSIFIED ASPHALT (SLOW-SETTING) 21,019.000

-187.000

411-10255  
 

21,019.000

GAL 

3.65000 76,036.8020,832.000

-682.55

0185 *CONCRETE PAVEMENT (7-1/2 INCH) 154,079.000

27,533.000

412-00750  
 

181,612.000

SY  

23.95000 4,349,607.40181,612.000

659,415.35

0185 MATERIAL ALLOWANCE #67 CONCRETE ROCK 0.000

0.000SY  

3.44678 0.000.000

0.00
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PCN: 17110-BID    ESTIMATE RUN

PROJECT: STA3852-013                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 MATERIAL ALLOWANCE #67 CONCRETE ROCK 0.000

0.000SY  

3.44678 0.000.000

0.00

0185 MATERIAL ALLOWANCE DOWEL BARS 21,475.001

-21,475.001SY  

1.02625 0.000.000

-22,038.72

0185 MATERIAL ALLOWANCE SHANK PIT SAND 21,475.003

-21,475.003SY  

0.40345 0.000.000

-8,664.09

0185 MATERIAL ALLOWANCE #67 CONCRETE ROCK 0.000

0.000SY  

3.44678 0.000.000

0.00

0185 MATERIAL ALLOWANCE #67 CONCRETE ROCK 0.000

0.000SY  

3.44678 0.000.000

0.00

0185 MATERIAL ALLOWANCE #67 CONCRETE ROCK 0.000

0.000SY  

3.44678 0.000.000

0.00

0185 MATERIAL ALLOWANCE TIE BARS 21,473.097

-21,473.192SY  

0.10482 -0.01-0.095

-2,250.82

0185 MATERIAL ALLOWANCE #67 CONCRETE ROCK (REVISED) 21,474.998

-21,475.001SY  

3.72210 -0.01-0.003

-79,932.10

0190 *CONCRETE PAVEMENT (7 1/2 IN) (FAST TRACK) 2,657.000

467.000

412-00752  
 

4,000.000

SY  

33.60000 104,966.403,124.000

15,691.20

0195 RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

50.000

CY  

120.00000 0.000.000

0.00

0200 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

200.000

TON 

210.00000 0.000.000

0.00
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PCN: 17110-BID    ESTIMATE RUN 09/03/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0201 CONCRETE CLASS D 31.000

0.000

601-03000  
 

31.000

CY  

900.00000 27,900.0031.000

0.00

0202 *CONCRETE CLASS B 73.900

0.000

601-01000  
 

74.000

CY  

990.00000 73,161.0073.900

0.00

0203 *REINFORCING STEEL 4,619.000

0.000

602-00000  
 

5,000.000

LB  

0.90000 4,157.104,619.000

0.00

0204 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

80.000

518-01004  
 

80.000

LF  

132.00000 10,560.0080.000

10,560.00

0205 24 INCH CORRUGATED STEEL PIPE 317.000

0.000

603-10240  
 

317.000

LF  

90.00000 28,530.00317.000

0.00

0207 30 INCH CORRUGATED STEEL PIPE 13.000

0.000

603-10300  
 

13.000

LF  

100.00000 1,300.0013.000

0.00

0210 36 INCH CORRUGATED STEEL PIPE 102.000

0.000

603-10360  
 

102.000

LF  

101.25000 10,327.50102.000

0.00

0212 42 INCH CORRUGATED STEEL PIPE 15.000

0.000

603-10420  
 

15.000

LF  

133.50000 2,002.5015.000

0.00

0215 48 INCH CORRUGATED STEEL PIPE 30.000

0.000

603-10480  
 

30.000

LF  

118.00000 3,540.0030.000

0.00

0219 84 INCH CORRUGATED STEEL PIPE 35.000

0.000

603-10840  
 

35.000

LF  

315.00000 11,025.0035.000

0.00

0220 24 INCH STEEL END SECTION 22.000

0.000

603-30024  
 

22.000

EACH

490.00000 10,780.0022.000

0.00
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PCN: 17110-BID    ESTIMATE RUN 09/03/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0222 30 INCH STEEL END SECTION 4.000

0.000

603-30030  
 

4.000

EACH

1,000.00000 4,000.004.000

0.00

0225 36 INCH STEEL END SECTION 10.000

0.000

603-30036  
 

10.000

EACH

970.00000 9,700.0010.000

0.00

0226 42 INCH STEEL END SECTION 2.000

0.000

603-30042  
 

2.000

EACH

1,675.00000 3,350.002.000

0.00

0227 48 INCH STEEL END SECTION 4.000

0.000

603-30048  
 

4.000

EACH

2,030.00000 8,120.004.000

0.00

0230 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,300.000

0.000

606-00301  
 

1,300.000

LF  

15.35000 19,955.001,300.000

0.00

0235 *TRANSITION TYPE 3L 4.000

0.000

606-01395  
 

4.000

EACH

551.25000 2,205.004.000

0.00

0240 *END ANCHORAGE (FLARED) 8.000

0.000

606-02005  
 

8.000

EACH

1,454.25000 11,634.008.000

0.00

0245 *FENCE (PLASTIC) 0.000

0.000

607-11525  
 

0.000

LF  

2.40000 0.000.000

0.00

0250 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

5,000.000

LF  

10.50000 0.000.000

0.00

0255 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

266.000

EACH

23.10000 0.000.000

0.00

0260 *DELINEATOR (FLEXIBLE) (TYPE III) 0.000

0.000

612-00043  
 

48.000

EACH

25.20000 0.000.000

0.00
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PCN: 17110-BID    ESTIMATE RUN 09/03/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 EMBANKMENT PROTECTOR TYPE 3 2.000

0.000

615-00030  
 

13.000

EACH

1,000.00000 2,000.002.000

0.00

0270 12 INCH CULVERT PIPE 65.000

0.000

617-00012  
 

525.000

LF  

46.50000 3,022.5065.000

0.00

0275 *CONSTRUCTION SURVEYING 0.900

0.000

625-00000  
 

1.000

L S 

31,500.00000 28,350.000.900

0.00

0276 CONSTRUCTION SURVEYING (HOURLY) 11.000

12.500

625-00001  
 

23.500

HOUR

100.00000 2,350.0023.500

1,250.00

0280 *MOBILIZATION 0.997

0.000

626-00000  
 

1.000

L S 

895,000.00000 892,315.000.997

0.00

0285 PUBLIC INFORMATION SERVICES 0.400

0.350

626-01000  
 

1.000

L S 

2,500.00000 1,875.000.750

875.00

0290 PAVEMENT MARKING PAINT 0.000

32.000

627-00001  
 

32.000

GAL 

31.50000 1,008.0032.000

1,008.00

0295 EPOXY PAVEMENT MARKING 408.000

183.000

627-00005  
 

644.000

GAL 

55.65000 32,889.15591.000

10,183.95

0300 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

240.000

SF  

7.90000 0.000.000

0.00

0305 *SURVEY MONUMENT (TYPE 3A) 0.000

0.000

629-01031  
 

2.000

EACH

840.00000 0.000.000

0.00

0310 *FLAGGING 17,459.500

3,578.000

630-00000  
 

30,000.000

HOUR

21.00000 441,787.5021,037.500

75,138.00
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PCN: 17110-BID    ESTIMATE RUN 09/03/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *PILOT CAR OPERATION 2,996.000

727.500

630-00001  
 

5,000.000

HOUR

34.65000 129,019.283,723.500

25,207.88

0320 *TRAFFIC CONTROL INSPECTION 41.000

3.000

630-00007  
 

50.000

DAY 

105.00000 4,620.0044.000

315.00

0325 *TRAFFIC CONTROL MANAGEMENT 135.000

32.000

630-00012  
 

167.000

DAY 

729.75000 121,868.25167.000

23,352.00

0330 *FLASHING BEACON (SOLAR) 5.000

4.000

630-80002  
 

10.000

EACH

630.00000 5,670.009.000

2,520.00

0332 BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.500

6.800

630-80335  
 

17.000

EACH

105.25000 1,610.3315.300

715.70

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 250.500

200.400

630-80341  
 

501.000

EACH

63.00000 28,406.70450.900

12,625.20

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 85.500

68.400

630-80342  
 

171.000

EACH

94.50000 14,543.55153.900

6,463.80

0345 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 509.000

407.200

630-80344  
 

1,018.000

SF  

12.60000 11,544.12916.200

5,130.72

0350 *VEHICLE MOUNTED MESSAGE SIGN PANEL (FURNISH ONLY) 1.000

0.800

630-80345  
 

2.000

EACH

4,200.00000 7,560.001.800

3,360.00

0355 *PORTABLE MESSAGE SIGN PANEL 4.000

3.200

630-80355  
 

8.000

EACH

4,725.00000 34,020.007.200

15,120.00

0360 *DRUM CHANNELIZING DEVICE 356.000

284.800

630-80360  
 

1,000.000

EACH

26.25000 16,821.00640.800

7,476.00
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PCN: 17110-BID    ESTIMATE RUN 09/03/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 14.000

11.200

630-80363  
 

100.000

EACH

52.50000 1,323.0025.200

588.00

0370 CONCRETE BARRIER (TEMPORARY) 534.000

427.200

630-80370  
 

1,100.000

LF  

42.25000 40,610.70961.200

18,049.20

0375 *TRAFFIC CONE 100.000

80.000

630-80380  
 

500.000

EACH

10.50000 1,890.00180.000

840.00

0378 CHANNELIZING DEVICE (FIXED) 272.500

218.000

630-80391  
 

545.000

EACH

57.90000 28,399.95490.500

12,622.20

0380 *STACKABLE VERTICAL PANELS 364.000

291.200

630-80393  
 

1,000.000

EACH

42.00000 27,518.40655.200

12,230.40

0385 RUMBLE STRIP (PORTABLE) 4.500

3.600

630-80430  
 

9.000

EACH

750.00000 6,075.008.100

2,700.00

0390 MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

2.000

DAY 

262.50000 0.000.000

0.00

0395 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

500,000.000

F A 

1.00000 0.000.000

0.00

0400 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0405 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0410 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

6,066.770

700-70019  
 

150,000.000

F A 

1.00000 6,066.776,066.770

6,066.77
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:50:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 F/A OJT COLORADO TRAINING PROGRAM 5,234.400

0.000

700-70022  
 

5,250.000

F A 

1.00000 5,234.405,234.400

0.00

0420 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0425 F/A QUALITY INCENTIVE PAYMENT 195,984.690

-20,888.820

700-70025  
 

700,000.000

F A 

1.00000 175,095.87175,095.870

-20,888.82

0430 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0435 F/A DISPUTE REVIEW BOARD 0.000

0.000

700-70034  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0440 F/A WEATHER MONITOR SENSOR 0.000

0.000

700-70035  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0445 F/A PHONE SERVICE 2,772.340

0.000

700-70220  
 

10,000.000

F A 

1.00000 2,772.342,772.340

0.00

0450 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0452 ADDED ITEM (DOLLAR)/ WATERSAVER COMPANY INC. (LIEN ON 
FUNDS)

0.000

-50,877.730

900-00006  
 

0.000

DOL 

1.00000 -50,877.73-50,877.730

-50,877.73

CAT 8,975,604.69990,592.8611,188,045.45CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0455 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,350.00000 15,350.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:50:44

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0460 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,150.00000 12,150.001.000

0.00

0465 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,225.00000 1,225.001.000

0.00

CAT 28,725.000.0028,725.00CURRENT AMT0400 $ $ $

$ 9,004,329.69990,592.86$11,216,770.45$CURRENT AMTPROJECT TOTAL


